
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:59 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 694 Date: 16-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 165

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

GENERAL:
•Site visit
•0830 hrs OBG Staff Meeting
•I received a call from Dan McNichol (ABF) in which he said that Brian Petersen considers the concrete
chipping that has been going on at Hinge KE has delayed work. Because of this delay, he was going to
have Conco work Saturdays and Sundays and that Caltrans is to pay the premium on this work in order to
stay on schedule. I said that I will not approve this and that he should talk to Bill Casey or Paul Jefferson.

Hinge AE:
•The fifth night shift was last night at Hinge AE. See Parvis Jalali’s diary for details on this operation.
•There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.

Hinge KW:
•HSR on site installing the Expansion Joint blockout rebar. Second day of this operation.
•SDI is on site to stress the vertical rods on the back side of the Pipe Beam.
•Surveyors are on site to check the location of the front face of the Top Deck concrete.
•Checked the Support Plates that are on site. They are different than the Hinge A plates in that they do not
have drill and tapped holes for the concrete pump hose to attach to.

Hinge KE:
•There are 2 workers and a foreman bending rebar straight, to be paid for under CCO 208.

West Jacking Saddle:
•CMC delivered rebar this morning. Levi Gatsos (ABF) was unaware that there was to be a delivery today,
neither was METS or Caltrans. There were no orange tags or any sort of paperwork with the delivery and
the steel was rough, in that there was a lot of burrs and rough edges.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 694 Date: 16-Nov-2012 Friday

JNM RICKY VERACarpenter 8.00 0.00 0.00 8.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

APP Marcus McDowellCarpenter 8.00 0.00 0.00 8.00

APP Jason SilvaCarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 8.00 0.00 0.00 8.00

JNM Rafael GomezCarpenter 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Observed two workers chipping rock pockets at the YBITS Stressing Diaphragm.

Observed Conco workers installing panels on the E-Line falsework tub.

001 0-HKC-000.208
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